
30 Minute site wide power outage  
Monday 4/3 

07:00 - 07:30

Be Happy, Be Prepared!

Power down critical items on 
before you leave on Friday
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March 2006 Shutdown
Week 5

“Violating the second law of thermodynamics”
R.J. Tesarek

Fermilab
3/30/06
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Status

Check w/ Operations manager 
for detailed configuration each 
day.

Hall Configuration
Detector Status:

• Chambers on N2 (From 3/13)

• Hardware event builder returns

• IMU and CMP steel open

• Very limited HV for Plug 
calorimeter (4 HV crates out 
for maintenance)

• Hadron timing crates out for 
TDC upgrade (Run IIb)

• CMX arches open

• N. CMP and arches 1/2 open 
until further notice
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Important Dates
Date

2/27 Shutdown begins

2/27 - 6/1 No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!
3/1 - 4/6 No Hardware Event Builder

3/7 Open all steel, full detector access

3/15 Chambers off flammable gas

3/20 - 3/23 Hilman roller replacement (NW IMU steel)

3/18 8 hour power outage to B0 and trailers

4/5 - 4/26 Solenoid bore access (accelerate if possible)

4/24 1/2 hour site wide power outage

4/3 1/2 hour site wide power outage

4/26 - 5/5 Hillman roller replacement (SW,NE IMU steel) 

5/1 Flammable gas to COT (test recirc. system)

5/12 Restrict access to collision hall

5/12 - 5/25 Cosmic rays, Calibration and debugging

5/25 Tevatron Cold

Shutdown details:  http://ncdf67.fnal.gov/~tesarek/shutdown06
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Last Week 

Shutdown Activites:
• VRB rack work complete (D. Allen, J. Lewis, JJ, et al.)

• Load balancing silicon VRBs (Ankush, Si crew)

• EM Timing TDC upgrade complete (E. James, EM timing crew)

• Started IFIX version upgrade (8/25 computers upgraded)

• Many maintenance jobs
+ NW Hillman roller replacement success

+ NW IMU tracking parallel to beamline (SW IMU not).
• Photographs and damaged rollers sent to Hillman
• Need to replace/refurbish Hillmans on SW,NE IMU

- CAEN SY527 mainframe rehab. behind schedule
- 6 sent to Feynman, 5 returned and working
- Procedures at Feynman worked out, anticipate accelerated



IMU Hillman Roller Work

6http://ncdf67.fnal.gov/~tesarek/shutdown06/Hillman_roller

http://ncdf67.fnal.gov/~tesarek/shutdown06/Hillman_rollers
http://ncdf67.fnal.gov/~tesarek/shutdown06/Hillman_rollers
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Work Next Week (Week 6)

• Power Outage Monday (4/3) 
0700 - 0730

• Plugs open Monday (4/3)

• COT Noise reduction

• WHA work

• Plug EM Timing work 

Check w/ Operations manager 
for detailed configuration each 
day.
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Summary

9 weeks to go! 
 

Let’s be careful.

Shutdown details:  http://ncdf67.fnal.gov/~tesarek/shutdown06

Site Wide Power Outage 
Monday 4/3 07:00 - 07:30


